COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/14/2006

ESTIMATE SUMMARY 12:20:59
CONTID: C13923T ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 13923T-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 296.( DAYS TIME ALLOW: 12/9/20( FIXED COMPLETION DAT
LOS PINOS RIVER IN IGNACIO (STR. P-06-AA) PERCENT TIME: 100.00 ORIG TIME ALLOW: 8/15/20( FIXED COMPLETION DAT

PROJECT NO: BR 151A-007

LOS PINOS RIVER IN IGNACIO (STR. P-06-ARA)

NAME OF ROAD: SH 151
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/14/2006 DATE TIME STARTED 02/17/2005
9002 N. MOORE RD. DATE LET 01/20/2005 DATE WORK BEGAN 03/06/2005
DATE AWARDED 01/31/2005 DATE TIME STOPPED 12/09/2005
DATE CONTRACT EXECUTED 02/16/2005 DATE ACCEPTED 12/09/2005
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 02/17/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,119,291.22 PARTICIPATING $ 3,114,220.47 $ 48,649.65
AWARD PROJECT AMT: $  3,170,919.58 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.84% TOTAL EARNINGS 3,114,220.47 48,649.65
FUNDS AVAILABLE: $ 5,070.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,114,220.47 48,649.65
TOTAL CLAIMS: $ 0.00 RETATNAGE -3,200.00 44,363.79
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,111,020.47 93,013.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,111,020.47 93,013.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 93,013.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C13923T COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01140 ROLLING 7.000 7.000
HOUR 0.000 0.00
84.38890 7.000 590.72
0065 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
98.18680 0.000 0.00
0070 203-01510 BACKHOE 35.000 35.000
HOUR 0.000 0.00
98.18680 35.000 3,436.54
0075 203-01550 DOZING 6.000 6.000
HOUR 0.000 0.00
121.60540 6.000 729.63
0080 203-01594 COMBINATION LOADER 27.000 21.500
HOUR 5.500 668.83
121.60540 27.000 3,283.35
0085 203-01597 POTHOLING 38.000 38.000
HOUR 0.000 0.00
119.84900 38.000 4,554.26
0095 207-00205 TOPSOIL 629.000 629.000
cy 0.000 0.00
9.27200 629.000 5,832.09
0100 208-00005 EROSION LOG 150.000 0.000
LF 0.000 0.00
11.66000 0.000 0.00
0105 208-00020 SILT FENCE 420.000 420.000
LF 0.000 0.00
4.09830 420.000 1,721.29
0110 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
3,929.28710 2.000 7,858.57
0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00

3,467.58870 1.000 3,467.59



CONTID: C13923T COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT : BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 208-00200 EROSION CONTROL SUPERVISOR 1.100 1.100
L S -0.100 -285.50
2,855.00710 1.000 2,855.01
0125 210-00810 RESET GROUND SIGN 17.000 17.000
EACH 0.000 0.00
158.07550 17.000 2,687.28
0130 210-00825 RESET FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
2,927.32370 1.000 2,927.32
0135 210-01010 RESET GATE POST 0.000 0.000
EACH 0.000 0.00
725.97630 0.000 0.00
0140 210-01011 RESET GATE 2.000 2.000
EACH 0.000 0.00
1,147.51090 2.000 2,295.02
0145 210-01050 RESET CHAIN LINK FENCE 30.000 30.000
LF 0.000 0.00
57.37550 30.000 1,721.27
0150 210-04010 ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
866.89720 4.000 3,467.59
0155 212-00006 SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
878.19710 0.000 0.00
0160 213-00003 MULCHING (WEED FREE) 0.000 0.000
ACRE 0.000 0.00
1,170.92950 0.000 0.00
0165 213-00061 MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
2.34190 0.000 0.00
0170 214-01010 BRUSH LAYER CUTTING 2,700.000 2,700.000
EACH 0.000 0.00
2.34190 2,700.000 6,323.13



CONTID: C13923T COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 216-00015  SOIL RETENTION BLANKET (EXCELSIOR) 178.000 178.000
sy 0.000 0.00
2.34190 178.000 416.86
0180 250-00010  *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
Ls 0.000 0.00
3,426.13970 1.000 3,426.14
0185 250-00050  *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
79.62320 0.000 0.00
0190 250-00110  *HEALTH AND SAFETY OFFICER 23.000 22.500
HOUR 0.500 69.38
138.75510 23.000 3,191.37
0195 250-00120  *MATERIAL SAMPLING AND DELIVERY 2.000 2.000
EACH 0.000 0.00
156.90460 2.000 313.81
0200 250-00210  *SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
68.14810 0.000 0.00
0205 250-00220  *HAZARDOUS WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
184.53850 0.000 0.00
0210 304-02000  AGGREGATE BASE COURSE (CLASS 2) 6,856.280 6,856.280
TON 0.000 0.00
17.77930 6,856.280 121,899.86
0215 304-06000  AGGREGATE BASE COURSE (CLASS 6) 3,102.600 3,102.600
TON 0.000 0.00
19.24300 3,102.600 59,703.33
0220 304-09014  AGGREGATE BASE COURSE (SPECIAL) 196.000 0.000
TON 196.000 2,367.07
12.07690 196.000 2,367.07
0225 403-34701  *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 2,573.000 2,573.000
TON 0.000 0.00

37.46970 2,573.000 96,409.54
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 162.770 162.770
TON 0.000 0.00
257.60450 162.770 41,930.28
0235 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 625.000 625.000
GAL 0.000 0.00
2.34190 625.000 1,463.69
0240 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
2.34190 0.000 0.00
0245 412-00600 *CONCRETE PAVEMENT (6 INCH) 183.020 183.020
SY -0.020 -1.16
58.19520 183.000 10,649.72
0250 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 214.000 214.000
sy 0.000 0.00
2.54840 214.000 545.36
0255 506-00218 RIPRAP (18 INCH) 76.000 76.000
cY 0.000 0.00
133.88800 76.000 10,175.49
0260 601-01050 CONCRETE CLASS B (WALL) 19.000 19.000
cy 0.000 0.00
1,135.80160 19.000 21,580.23
0265 603-01215 21 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 328.000 328.000
LF 0.000 0.00
56.56650 328.000 18,553.81
0270 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 516.000 516.000
LF 0.000 0.00
62.22930 516.000 32,110.32
0275 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,257.81370 1.000 1,257.81
0280 603-10180 18 INCH CORRUGATED STEEL PIPE 256.000 256.000
LF 0.000 0.00

43.10080 256.000 11,033.80
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 603-10240 24 INCH CORRUGATED STEEL PIPE 72.000 72.000
LF 0.000 0.00
42.35140 72.000 3,049.30
0290 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
478.67730 2.000 957.35
0295 603-33018 18 INCH PIPE SAFETY END TREATMENT 8.000 8.000
EACH 0.000 0.00
1,580.75480 8.000 12,646.04
0300 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
7,252.36250 1.000 7,252.36
0305 604-19310 INLET TYPE R L 15 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
8,123.15930 2.000 16,246.32
0310 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,720.81300 0.000 0.00
0315 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,580.75480 4.000 6,323.02
0320 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,417.96940 4.000 9,671.88
0325 607-00005 *END POST 2.000 2.000
EACH 0.000 0.00
178.56670 2.000 357.13
0330 607-11525 *FENCE (PLASTIC) 261.000 261.000
LF 0.000 0.00
7.02560 261.000 1,833.68
0335 607-11580 *FENCE (TEMPORARY) 654.000 654.000
LF 0.000 0.00

10.83110 654.000 7,083.54
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 607-52900 *LINE POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
130.09030 2.000 260.18
0345 607-60005 *5 FOOT GATE WALK 2.000 2.000
EACH 0.000 0.00
544.48220 2.000 1,088.96
0350 608-00000 CONCRETE SIDEWALK 1,027.000 1,026.700
sy 0.300 12.82
42.73890 1,027.000 43,892.85
0355 608-00010 *CONCRETE CURB RAMP 59.000 48.700
sY 10.300 563.23
54.68240 59.000 3,226.26
0360 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,113.000 2,113.000
LF 0.000 0.00
22.59890 2,113.000 47,751.48
0365 609-24004 *GUTTER TYPE 2 (4 FOOT) 65.000 64.700
LF 0.300 21.16
70.54850 65.000 4,585.65
0370 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
23.41860 0.000 0.00
0375 625-00000 *CONSTRUCTION SURVEYING 0.300 0.270
LS 0.030 1,528.06
50,935.43230 0.300 15,280.63
0380 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 30.000 7.000
HOUR 23.000 3,231.76
140.51150 30.000 4,215.35
0385 626-00000 *MOBILIZATION 0.300 0.300
LS 0.000 0.00
240,000.00000 0.300 72,000.00
0390 627-00005 *EPOXY PAVEMENT MARKING 37.200 37.200
GAL -0.200 -28.10
140.51150 37.000 5,198.93
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 230.000 230.000
(XWALK-STOPLINE
SF 0.000 0.00
16.39300 230.000 3,770.39
0400 630-00000 *FLAGGING 764.000 763.750
HOUR 0.250 5.42
21.66220 764.000 16,549.92
0405 630-00007 *TRAFFIC CONTROL INSPECTION 138.000 138.000
DAY 0.000 0.00
76.11040 138.000 10,503.24
0410 630-00012 *TRAFFIC CONTROL MANAGEMENT 43.000 42.000
DAY 1.000 421.53
421.53460 43.000 18,125.99
0415 630-80001 *FLASHING BEACON (PORTABLE) 3.000 2.700
EACH 0.300 105.38
351.27880 3.000 1,053.84
0420 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 5.000 4.500
EACH 0.500 58.55
117.09290 5.000 585.46
0425 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 43.200
EACH 4.800 309.13
64.40110 48.000 3,091.25
0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 28.800
EACH 3.200 224.82
70.25580 32.000 2,248.19
0435 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 129.600
SF 14.400 151.75
10.53840 144.000 1,517.53
0440 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
468.37180 0.000 0.00
0445 630-80360 *DRUM CHANNELIZING DEVICE 10.000 9.000
EACH 1.000 37.47

37.46970 10.000 374.70
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0450 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300
EACH 1.700 49.76
29.27320 17.000 497.64
0455 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
1,170.92950 0.000 0.00
0460 630-80380 *TRAFFIC CONE 60.000 54.000
EACH 6.000 56.20
9.36740 60.000 562.04
0465 630-80510 MOBILE PAVEMENT MARKING ZONE 0.250 0.250
LS 0.000 0.00
1.17090 0.250 0.29
0470 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000
LS 0.000 0.00
585.46470 0.000 0.00
0475 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 9,382.410 9,382.410
FA 0.000 0.00
1.00000 9,382.410 9,382.41
0485 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 900-00007 ADDED ITEM (EACH)/ MCR #3 - 28 FT. ROLLING SCHOOL BUS 1.000 1.000
GATE
EACH 0.000 0.00

5,200.00000 1.000 5,200.00
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0875 900-00012  ADDED ITEM (FOOT)/ UTILITY CLEARANCE - STA'S 3+83 TO 25.000 25.000
4+08
LF 0.000 0.00
43.10000 25.000 1,077.50
0880 604-19105 INLET TYPE R L 5 (5 FOOT) STA. 377 L 1.000 1.000
EACH 0.000 0.00
6,650.00000 1.000 6,650.00
0885 900-00007  ADDED ITEM (EACH)/ 172/151 AND RCR/172 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0895 900-00014  ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR ADDED SKY UTE 1.000 1.000
EVENT CENTER SIGNS
LS 0.000 0.00
350.00000 1.000 350.00
0905 603-30018 18 INCH STEEL END SECTION MCR #11 STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0910 900-00006  ADDED ITEM (DOLLAR)/ MCR #12 MODIFY MH 28" BARREL STA. 1.000 1.000
6+75 R
DOL 0.000 0.00
1,300.00000 1.000 1,300.00
0915 900-00003  ADDED ITEM (CUBIC FOOT)/ MCR # 13 MSE GROUT 202.000 202.000
CF 0.000 0.00
15.00000 202.000 3,030.00
0920 900-00014  ADDED ITEM (LUMP SUM)/ MCR 14 ADD'L MSE MOBE + COPE 0.180 0.180
BLCK SHIP
LS 0.000 0.00
1,661.61000 0.180 299.09
0925 900-00014  ADDED ITEM (LUMP SUM)/ MCR #15 SCHOOL SEWER REPAIR 1.150 1.150
PARTS
LS 0.000 0.00
694.77000 1.150 798.99
0940 506-00010 RIPRAP (SPECIAL) MCR #18, 4' - 6' EXTRA LARGE RIPRAP 39.200 39.200
cy -0.200 -32.90
164.52000 39.000 6,416.28
0955 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR #19 325.000 325.000
LF 0.000 0.00

20.00000 325.000 6,500.00
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0960 208-00011 EROSION BALES (WEED FREE) MCR #20 60.000 60.000
EACH 0.000 0.00
19.00000 60.000 1,140.00
0970 614-00012 SIGN PANEL (CLASS II) MCR #22 12.000 12.000
SF 0.000 0.00
20.00000 12.000 240.00
0975 614-00013 SIGN PANEL (CLASS III) MCR #22 44.000 44.000
SF 0.000 0.00
25.00000 44.000 1,100.00
0980 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) MCR 42.000 42.000
#22
LF 0.000 0.00
30.00000 42.000 1,260.00
0985 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 16.000 16.000
MCR #22
EACH 0.000 0.00
150.00000 16.000 2,400.00
0990 212-00007 SEEDING (NATIVE) (HYDRAULIC) MCR #23 2.000 1.000
ACRE 0.000 0.00
878.19710 1.000 878.20
0995 213-00011 MULCHING (HYDRAULIC) MCR #23 2.000 1.000
ACRE 0.000 0.00
1,405.11950 1.000 1,405.12
1000 207-00210 STOCKPILE TOPSOIL MCR #24 629.000 629.000
cY 0.000 0.00
6.50000 629.000 4,088.50
1005 900-00006  ADDED ITEM (DOLLAR)/ ALERT LIEN, 6-21-05 0.000 -538.710
DOL 0.000 0.00
1.00000 -538.710 -538.71
1010 700-70021 F/A ON-THE-JOB TRAINEE 89.000 0.000
HOUR 89.000 71.20
0.80000 89.000 71.20
1015 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION- OVERWEIGHT 0.000 0.000
TRUCKS
DOL -100.000 -100.00

1.00000 -100.000 -100.00
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1030 900-00006 ADDED ITEM (DOLLAR)/ MCR #27, SCHOOL SPRINKLER REPAIR 1,678.960 0.000
DOL 1,678.960 1,678.96
1.00000 1,678.960 1,678.96
1040 202-00810 REMOVAL OF GROUND SIGN MCR #29 5.000 0.000
EACH 5.000 300.00
60.00000 5.000 300.00
1045 900-00006 ADDED ITEM (DOLLAR)/ MCR #30, PURCHASE EROSION LOGS 460.000 0.000
DOL 460.000 460.00
1.00000 460.000 460.00
CURRENT AMT 990,318.78 $ 11,953.49 % 985,300.09
CAT NO0201 DETOUR ROADWAY
0500 202-00033 REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
1,243.37440 1.000 1,243.37
0505 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,342.100 1,342.100
SY -0.100 -0.56
5.58540 1,342.000 7,495.61
0510 203-01500 BLADING 22.000 22.000
HOUR 0.000 0.00
98.18680 22.000 2,160.11
0515 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 140.000 140.000
cY 0.000 0.00
154.51520 140.000 21,632.13
0520 304-06000 AGGREGATE BASE COURSE (CLASS 6) 163.000 163.000
TON 0.000 0.00
19.24300 163.000 3,136.61
0525 304-09014 AGGREGATE BASE COURSE (SPECIAL) 135.900 135.900
TON 0.000 0.00
12.07690 135.900 1,641.25
0530 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 80.590 80.590
TON 0.000 0.00
152.95310 80.590 12,326.49
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 DETOUR ROADWAY
0535 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 2,167.320 2,167.320
TON 0.000 0.00
37.46970 2,167.320 81,208.83
0540 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 137.110 137.110
TON 0.000 0.00
257.60450 137.110 35,320.15
0545 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,150.000 1,150.000
GAL 0.000 0.00
2.34190 1,150.000 2,693.19
0555 603-10240 24 INCH CORRUGATED STEEL PIPE 46.000 46.000
LF 0.000 0.00
42.35140 46.000 1,948.16
0560 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,580.75480 4.000 6,323.02
0565 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,417.96940 4.000 9,671.88
0570 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 240.000 240.000
LF 0.000 0.00
58.13660 240.000 13,952.78
0575 614-00011 SIGN PANEL (CLASS I) 89.000 88.750
SF 0.250 3.81
15.22210 89.000 1,354.77
0580 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 75.000 74.500
LF 0.500 4.98
9.95290 75.000 746.47
0585 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 12.000 12.000
EACH 0.000 0.00
40.98250 12.000 491.79
0590 625-00000 *CONSTRUCTION SURVEYING 0.050 0.040
LS 0.010 509.35
50,935.43230 0.050 2,546.77
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 DETOUR ROADWAY
0595 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
240,000.00000 0.050 12,000.00
0600 627-00001 *PAVEMENT MARKING PAINT 120.200 120.200
GAL -0.200 -9.37
46.83720 120.000 5,620.46
0605 627-00005 EPOXY PAVEMENT MARKING 69.300 69.300
GAL -0.300 -42.15
140.51150 69.000 9,695.29
0610 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 607-60216 16 FT GATE S (CL) MCR #2 - OVERSIZED GATES @ S EVENTS 4.000 4.000
CTR APPROACH
EACH 0.000 0.00
2,600.00000 4.000 10,400.00
0865 630-80359 PORTABLE MESSAGE SIGN PANEL NB AND SB SH 172, SH 151 162.000 162.000
(E)
DAY 0.000 0.00
91.00000 162.000 14,742.00
0870 900-00014 ADDED ITEM (LUMP SUM)/ NB, SB SH 172, SH 151 (E) 3.000 3.000
LS 0.000 0.00
160.00000 3.000 480.00
0945 202-01130 REMOVAL OF GUARDRAIL TYPE 3 MCR #19 600.000 600.000
LF 0.000 0.00
4.00000 600.000 2,400.00
0950 202-01300 REMOVAL OF END ANCHORAGE MCR #19 4.000 4.000
EACH 0.000 0.00
285.00000 4.000 1,140.00
1025 900-00006 ADDED ITEM (DOLLAR)/ MCR #26, REPLACE BIA COLD PATCH 660.730 0.000
DOL 660.730 660.73
1.00000 660.730 660.73
CAT 0201 CURRENT AMT 263,083.95 $ 1,126.79$ 263,031.86
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 BRIDGE P-06-AB
0615 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
54,476.89440 1.000 54,476.89
0620 206-00000 STRUCTURE EXCAVATION 536.000 536.000
cy 0.000 0.00
6.57240 536.000 3,522.81
0625 206-00100 STRUCTURE BACKFILL (CLASS 1) 372.000 372.000
cy 0.000 0.00
22.16570 372.000 8,245.64
0630 206-00200 STRUCTURE BACKFILL (CLASS 2) 101.000 101.000
cy 0.000 0.00
14.86460 101.000 1,501.32
0635 206-00360 MECHANICAL REINFORCEMENT OF SOIL 372.000 372.000
cy 0.000 0.00
21.16590 372.000 7,873.71
0640 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 210.000 210.000
TON 0.000 0.00
37.46970 210.000 7,868.64
0645 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 13.280 13.280
TON 0.000 0.00
257.60450 13.280 3,420.99
0650 503-00036 *DRILLED CAISSON (36 INCH) 138.000 138.000
LF 0.000 0.00
303.19590 138.000 41,841.03
0655 503-00042 *DRILLED CAISSON (42 INCH) 89.000 89.000
LF 0.000 0.00
421.31730 89.000 37,497.24
0660 506-00218 RIPRAP (18 INCH) 238.000 237.600
cYy 0.400 53.56
133.88800 238.000 31,865.34
0665 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00
7,951.21910 4.000 31,804.88
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PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE P-06-AB
0670 515-00120 *WATERPROOFING (MEMBRANE) 1,289.000 1,289.000
sy 0.000 0.00
11.08870 1,289.000 14,293.33
0675 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 114.000 114.000
LF 0.000 0.00
122.44370 114.000 13,958.58
0680 601-03040 CONCRETE CLASS D (BRIDGE) 536.300 536.300
cy 0.000 0.00
302.76780 536.300 162,374.37
0685 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,310.000 4,310.000
SF 0.000 0.00
1.77110 4,310.000 7,633.44
0690 602-00000 *REINFORCING STEEL 18,474.000 18,474.000
1B 0.000 0.00
0.89470 18,474.000 16,528.69
0695 602-00020 *REINFORCING STEEL (EPOXY COATED) 121,194.000 118,947.000
1B 2,247.000 2,336.66
1.03990 121,194.000 126,029.64
0700 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 585.000 585.000
LF 0.000 0.00
157.35630 585.000 92,053.44
0705 613-00400 4 INCH ELECTRICAL CONDUIT 3,500.000 3,500.000
LF 0.000 0.00
5.17370 3,500.000 18,107.95
0710 613-00600 6 INCH ELECTRICAL CONDUIT 1,080.000 1,080.000
LF 0.000 0.00
7.72010 1,080.000 8,337.71
0715 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 13,365.000 13,365.000
SF 0.000 0.00
49.14050 13,365.000 656,762.78
0715 MATERIAL ALLOWANCE 8 P/S BOX GIRDERS CAST FOR PROJECT 0.000
EACH 0.000 0.00
25,634.66000 0.000 0.00
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PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE P-06-AB
0720 619-06080 8 INCH DUCTILE IRON PIPE 500.000 500.000
LF 0.000 0.00
106.26830 500.000 53,134.15
0725 625-00000 *CONSTRUCTION SURVEYING 0.600 0.540
LS 0.060 3,056.13
50,935.43230 0.600 30,561.26
0730 626-00000 *MOBILIZATION 0.600 0.600
LS 0.000 0.00
240,000.00000 0.600 144,000.00
0735 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70034 F/A INDIAN LANDS TAX 15,530.000 0.000
FA 15,530.000 15,530.00
1.00000 15,530.000 15,530.00
0745 700-70260 F/A WATER TAPS 2,582.620 0.000
FA 2,582.620 2,582.62
1.00000 2,582.620 2,582.62
0750 700-70270 F/A WATER LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 900-00014 ADDED ITEM (LUMP SUM)/ MCR #10 ADD'L DECK FORMINNG 1.000 1.000
COSTS
LS 0.000 0.00
22,992.60000 1.000 22,992.60
0930 900-00006 ADDED ITEM (DOLLAR)/ MCR # 16 ADDITIONAL BRIDGE 6,218.500 6,218.500
REMOVAL WORK
DOL 0.000 0.00
1.00000 6,218.500 6,218.50
0935 700-70034 F/A MCR #17 LEAD TESTING 40.000 40.000
FA 0.000 0.00
1.00000 40.000 40.00
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE P-06-AB

1020 900-00006 ADDED ITEM (DOLLAR)/ MCR #25, ADDITIONAL WATERLINE 3,856.940 0.000
WORK
DOL 3,856.940 3,856.94
1.00000 3,856.940 3,856.94

CAT 0300 CURRENT AMT $ 1,624,914.49 $ 27,415.91 % 1,624,914.49
CAT NO0301 MSE WALL P-06-C

0755 206-00000 STRUCTURE EXCAVATION 612.000 612.000
cy 0.000 0.00
6.57240 612.000 4,022.31
0760 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,169.000 1,169.000
cy 0.000 0.00
22.16570 1,169.000 25,911.70
0765 206-00360 MECHANICAL REINFORCEMENT OF SOIL 725.000 725.000
cYy 0.000 0.00
21.16590 725.000 15,345.28
0770 412-01215 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 29.000 29.000
Sy 0.000 0.00
146.65890 29.000 4,253.11
0775 504-04410 BLOCK FACING 3,595.000 3,595.000
SF 0.000 0.00
22.18910 3,595.000 79,769.81
0780 601-01000  CONCRETE CLASS B 21.400 21.400
cy 0.000 0.00
415.68000 21.400 8,895.55
0785 602-00000 REINFORCING STEEL 1,851.000 1,851.000
1B 0.000 0.00
0.89470 1,851.000 1,656.09
0790 607-52900 *LINE POST (CHAIN LINK) 95.000 95.000
EACH 0.000 0.00
130.09030 95.000 12,358.58
0795 607-52905 *END POST (CHAIN LINK) 7.000 7.000
EACH 0.000 0.00

175.63940 7.000 1,229.48
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PCN: 13923T-BID ESTIMATE RUN 02/14/2006
PROJECT: BR 151A-007 ESTIMATE NO: 0012 12:20:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 MSE WALL P-06-C

0800 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 8.000 8.000
EACH 0.000 0.00
251.74980 8.000 2,014.00
0805 607-53160 *FENCE CHAIN LINK (60 INCH) 1,138.000 582.000
LF 556.000 6,249.94
11.24090 1,138.000 12,792.14
0810 607-60004 *4 FOOT GATE WALK 1.000 1.000
EACH 0.000 0.00
544.48220 1.000 544.48
0815 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
1,106.52840 0.000 0.00
0820 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) SLIDING 0.000 0.000
EACH 0.000 0.00
2,646.30060 0.000 0.00
0825 625-00000 *CONSTRUCTION SURVEYING 0.050 0.040
LS 0.010 509.35
50,935.43230 0.050 2,546.77
0830 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
240,000.00000 0.050 12,000.00
0835 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 900-00006 ADDED ITEM (DOLLAR)/ MSE WALL SURPLUS MATERIALS 5,020.030 5,020.030
DOL 0.000 0.00
1.00000 5,020.030 5,020.03
0965 900-00007 ADDED ITEM (EACH)/ MCR #21- 12' ROLLING GATE (CHAIN 1.000 1.000
LINK)
EACH 0.000 0.00

2,100.00000 1.000 2,100.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 MSE WALL P-06-C
1035 900-00006 ADDED ITEM (DOLLAR)/ MCR #28, RE-HANG CHAIN LINK FENCE 1,394.170 0.000
FABRIC
DOL 1,394.170 1,394.17
1.00000 1,394.170 1,394.17
CAT 0301 CURRENT AMT $ 191,853.50 $ 8,153.46$ 191,853.50
CAT NO0400 CONSTRUCTION ENGINEERING
0840 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,116.43730 1.000 25,116.44
0845 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,491.26590 1.000 20,491.27
0850 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,512.78840 1.000 3,512.79
CAT 0400 CURRENT AMT $ 49,120.50 $ 0.00$ 49,120.50
PROJECT TOTAL CURRENT AMT $ 3,119,291.22 $ 48,649.65 S 3,114,220.44



